



METRO

**Regional Active Transportation Plan
Meetings & Milestone Calendar**
Updated September 20, 2012 – Subject to Change

Phase 1: Existing Conditions/Frame Choices, JAN-JUNE 2012

Existing Conditions Report drafted

Phase 2: Develop Network Concepts/Select Alternative, JULY-DEC 2012

Findings, incorporate changes, set direction for development of network concepts

July - August –Sept

July 19 – Stakeholder Advisory Committee meeting, review Existing Conditions Report

July 26- Metro Councilor Liaison check in, overview of findings, next steps

Aug. 27 - Final Existing Conditions Report available

Sept. 4 – Metro Council Worksession - Existing Conditions Findings, direction on Network Concepts

Sept. 6- Stakeholder Advisory Committee meeting, response to Existing Conditions revisions, discussion on Network Concepts

*Mid-Sept- Oct.– Stakeholder Advisory Committee workgroups on Network Concepts

Sept. 24- TPR/RTFP workshop (coordinate ATP elements that inform RTFP)

October –Draft Network Concepts/Evaluation Criteria developed

Oct. 4 – Executive Council for Active Transportation, Existing Conditions findings

Oct 18 – Stakeholder Advisory Committee, review Draft Network Concepts

Oct. 25 – Intertwine public event in Washington County, Network Concepts highlighted

Late Oct/early Nov - Public Engagement on Network Concepts, *receive feedback*

November – Continue to develop and receive feedback on Network Concepts/Evaluation Criteria

Nov 13 - Metro Council Worksession - Draft Network Concepts

Nov. 27 – ODOT Enhancement fund project applications due

Nov. 30 TPAC, findings from Existing Conditions /Network Concepts

December – Continue to develop and receive feedback on Network Concepts/Evaluation Criteria

TBD - Executive Council for Active Transportation, Network Concepts

TBD – SAC Work Group *meetings on alternative evaluations*

Dec 5- MTAC, presentation on Existing Conditions/Network Concepts

Dec 12 – MPAC, presentation on Existing Conditions/Network Concepts

Dec 13 - JPACT, presentation on Existing Conditions/Network Concepts

Phase 3: Identify Priorities/Implementation Plan, JAN-JUNE 2013

January – Evaluate alternative networks, present evaluation findings, dates TBD

Work with SAC, ECAT and Metro Council on proposed principal regional AT network; understand

February – Regional understanding, dates TBD

Updates to MTAC, TPAC, MPAC and JPACT on outcomes of alternative networks, and direction on preferred alternatives

March - Work towards agreement on final plan, dates TBD

TBD- SAC Work group meetings

Stakeholder outreach (coordinating committees, bike/ped/freight/trail groups, other interest groups) to reach agreement on priorities

April - Work towards agreement on final plan/Finalize plan, dates TBD

SAC – Review proposed phased priorities, funding strategies

ECAT - Review proposed phased priorities, funding strategies

Metro Council - Review proposed phased priorities, funding strategies

TPAC, MTAC – presentation on proposed phased priorities, funding strategies

Public engagement event on proposed phased priorities, funding strategies

May – Draft of final plan

Metro Council - review draft plan

MPAC – presentation on plan, recommendation to Metro Council

JPACT- presentation on plan, recommendation to Metro Council

June

Metro Council – *vote to adopt ATP*