



## TIMELINE FOR ENGAGING CITIES, COUNTIES AND COMMUNITIES

Description	Participants	Time frame
 <p><b>Technical work group</b> Meets regularly to review and provide input on analysis</p>	City, county, TriMet, state and Metro planning staff, and community representatives	Ongoing throughout project (2011-2014)
 <p><b>Accept Phase 1 Findings Report</b></p>	Metro Policy Advisory Committee, Joint Policy Advisory Committee on Transportation, Metro Council	January 2012
 <p><b>Discuss findings with local leaders</b> Presentations at city councils and county boards</p>	Metro councilors and staff, and city and county elected officials	Jan.-Sept. 2012
 <p><b>Envision Tomorrow introductory training</b> Learn how to use scenario planning software for regional and local applications</p>	Planning staff from Beaverton, Gresham, Hillsboro, Oregon City, Portland, West Linn, Clackamas County, Washington County, Metro and TriMet	June 2012
 <p><b>Scorecard workshops and focus groups</b> Identify evaluation criteria and outcomes to measure in scenario analysis</p>	Leaders representing the public health, equity and environmental justice, environmental and business communities	Spring-Fall 2012 and Winter 2013

Description	Participants	Time frame
 <p><b>Case studies</b> Examples to showcase community visions and strategies that have been implemented to achieve them</p>	Beaverton, Clackamas County Gresham, Hillsboro Portland and Wilsonville	2012-2013
 <p><b>Community partner work sessions</b> Use Envision Tomorrow software to assess and affirm community visions for future development; results will inform scenarios options</p>	Planning staff from communities around the region	Nov. 2012- Jan. 2013
 <p><b>Southwest Corridor land use vision work sessions</b> Use Envision Tomorrow software to assess and affirm community visions for future development; results will inform Southwest Corridor and scenarios projects</p>	Elected officials and planning staff from SW Corridor partners	Fall 2012
 <p><b>Online engagement</b> Opt In survey tool for input on strategies being considered and how they will be evaluated</p>	General public	March 2013
 <p><b>Community partner workshops and online engagement</b> Scope implementation, discuss findings, benefits and tradeoffs of choices, develop preferred scenario</p>	Public, elected officials and community leaders	Summer-Fall 2013 and Winter 2014
 <p><b>Discuss findings with leaders</b> Findings report released for regional discussion</p>	JPACT, MPAC, Metro Council, other elected officials and community leaders	Fall 2013
 <p><b>MPAC, JPACT, Metro Council</b> Direct staff 2011, accept findings January 2012, agree on three scenarios to test in May 2013, select a preferred scenario in Dec. 2014</p>	MPAC, JPACT, Metro Council	2011-2014

## STAY INFORMED

[www.oregonmetro.gov/climatescenarios](http://www.oregonmetro.gov/climatescenarios)

For email updates, send a message to [climatescenarios@oregonmetro.gov](mailto:climatescenarios@oregonmetro.gov)