



**ATTACHMENT I: 2014 RTP UPDATE SCHEDULE**

1. Metro Council and JPACT direction on work program	June- Sept. 2013
2. Release RTP project solicitation packet with revenue targets	September 23, 2013
3. Close of the RTP project solicitation	December 6, 2013
4. Begin conformity testing of project list with new TCMs	January 2014
5. Release Draft Plan for 45-day public comment period	March 2014
6. Complete final air quality conformity analysis release for 30-day public comment period	May-June 2014
7. Adopt plan and submit for federal and state review	July 2014
8. 2035 Regional Transportation Plan conformity expires	September 2014