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Draft Project Timeline ~ December 2011 
The Active Transportation Plan (ATP) will identify the Principal Active Transportation Network for the region, integrating walking, bicycling and public transportation and creating a seamless, green network. The ATP will develop guiding principles and 
criteria that include equity, health, safety, economic development and access and are consistent with the region’s six desired outcomes to provide a framework for evaluating policies and prioritizing funding and projects in the Regional Transportation 
Plan and local Transportation System Plans. It will develop active transportation policies that will update existing regional pedestrian, bicycle and transit policies, performance targets and design concepts, and synthesizes policies and priorities from 
other pedestrian, bicycling and transit plans.  And, it will prioritize projects and develop a phased implementation plan and funding strategy that clearly articulates state, regional and local roles and responsibilities.   
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Project Chartering and Scoping 
Establish staff team and Stakeholder Advisory Committee, develop work scope and execute intergovernmental agreement with the Oregon Department of Transportation. The regional work group will include planning and engineering 
staff from transportation and parks departments of local governments and park providers, TriMet, ODOT, advocacy groups and representatives from health and environmental justice communities. The Executive Council for Active 
Transportation will serve as leadership group. 

 
1. Project Management, Stakeholder Involvement and Meeting Coordination 

Implement a stakeholder involvement process that is inclusive and generates input from a cross-section of stakeholders involved with and impacted by active transportation. Provide jurisdictional partners with frequent opportunities 
for coordination and input into the planning process. Create an organizational, meeting and decision making structure that has clearly defined roles and responsibilities and enables efficient, clear communication. 

 
2. Document Format and Outline 

 
3. Existing Conditions, Data Collection and Analysis 

Provide a thorough and accurate set of baseline information, analysis and data for the development of alternatives.  
 

4. Guiding Principles, Criteria and Evaluation Framework 
Develop a set of regionally agreed upon guiding principles and criteria that will be used to: 1) develop a set of network concepts, 2) evaluate those concepts, 3) identify the desired concept, 4) identify alternative networks, 5) evaluate 
the networks, 6) identify the preferred network, and 7) provide a framework to prioritize regional AT projects and funding.   

 
5. Network Concepts 

Develop a set of network concepts that explore both a variety of network structures (e.g. hub and spoke, spiderweb, grid) and approaches (e.g. serve all centers equally, access to transit, filling gaps, etc.). Understand the benefits, 
challenges and trade-offs of the different concepts associated with each of the concepts. 
 

6. Alternative Networks, Modeling and Evaluation 
From Network Concepts, identify alternative networks for evaluation and modeling. Evaluate the alternative networks using the AT Guiding Principles and Criteria, the regional bicycle model and pedestrian network analysis. Identify 
the recommended Regional Principal Active Transportation Network. 
 

7. Select  Principal Active Transportation Network and Focus Areas 
Based on the evaluation and modeling of the alternative networks and stakeholder input, select the preferred Regional Principal Active Transportation Network. Identify focus areas for project prioritization and implementation of the 
ATP. 
 

8. Regional Transportation Plan Network Visions and Maps Amendments, Policy Framework and Design Guidelines 
Articulate the distinction between the regional active transportation network, the regional pedestrian, bicycle and transit systems in the 2035 RTP and the local pedestrian and bicycle systems. Provide design guidelines for the 
Regional Bicycle Parkway and pedestrian equivalent to guide implementation of recommended principal active transportation network and implementation of this network in local transportation system plans. Provide guidelines for 
project development through regional programs and allocation of funds. Develop a revised RTP policy framework including performance measures and targets, revised RTP  Regional Bicycle and Pedestrian Network maps, and 
clarification of the distinction between the regional Active Transportation Network, the regional pedestrian and bicycle systems in the 2035 RTP, and local pedestrian and bicycle systems. 
 

9. Data Protocols 
Develop plans and recommendations for creating and managing robust regional datasets for bicycling and walking use and facilities, in response to Metro’s recently completed Multi-Modal Inventory.   
 

10. Prioritize Projects, Phased Implementation Plan and Funding Strategy 
 Prioritize projects, develop and implementable plan, develop a funding strategy for completing the regional network and describe regional and local roles and responsibilities for implementation. 
 

11. Finalize Plan and Amendments 
Develop the final plan document and prepare final proposed policy recommendations and amendments to RTP, RFTP, and UGMFP. 
 

12. Plan and Amendments Prepared for Adoption  
The Active Transportation Plan for the Region (ATP), with financing and implementation strategies, and policy recommendations and amendments to the RTP, RTFP, and UGMFP are finalized for adoption. 

 
 
 
 


