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Coordinated Reserves Work Program Overview
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PHASE 1
Establish committees 

and public involvement process

January 2010 – December 2011

•  Establish Reserves Steering 
Committee

•  Establish county coordina-
tion Committees

•  Create coordinated public 
involvement plan

•  Develop analytical approachO
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•  Focus on the need for 
reserves and an introduction 
to the reserves process

Agreement on 
analytical approach 

and the public 
involvement process
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Reserves Steering
Committee Meetings

1 – 2
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November 2007 – March 2008

PHASE 2
Develop

Reserve Study Areas

•  Identify broad reserve study 
areas

•  Review initial 40 – 50 
year population and 
employment forecasts

•  Develop indicators to 
evaluate urban and rural 
reserve factors

•  Review data needs and     
begin to assemble data

•  Focus on the selection of 
reserve study areas for 
further analysis

Reserve study areas 
endorsed

Reserves Steering
Committee Meetings

3 – 7

April 2008 – August 2008

PHASE 3
Analyze

Reserve Study Areas

•  Analyze how reserve study 
areas meet urban and rural 
reserve factors

•  Refine 40 – 50 year 
population and employment 
forecasts and allocations

•  Develop preliminary urban 
and rural reserves

•  Focus on the application 
of factors to reserve study 
areas and how factors 
should be weighed

Preliminary reserve areas 
recommended

September 2008 – October 2009

PHASE 4
Recommend

Reserve Designations

•  Finalize reserve areas

•  Draft and adopt intergov-
ernmental agreements

•  Focus on review of 
urban and rural reserves 
recommended by the 
Reserves Steering 
Committee

Reserve areas recommended 
via intergovernmental 

agreements

November 2009 – December 2009

PHASE 5
Adoption of

Urban and Rural Reserves

•  Draft and adopt required 
plan and code ordinances

•  Draft and adopt joint 
decision findings

•  Adopt reserve areas

•  LCDC review and 
acknowledgement of 
reserve areas

•  Focus on technical issues 
relating to the adoption of 
amendments to existing 
codes and plans

Metro designates urban reserves

Counties designate rural reserves

January  2010 – May 2010

Reserves Steering
Committee Meetings

8 – 15

Meetings 
scheduled 
as needed

Meetings 
scheduled
as needed

2007

Following the 
adoption of reserves, 

the Metro Council 
will make Urban 

Growth Management 
decisions:

•  Review Urban 
Growth Report and 
evaluate exist-
ing Urban Growth 
Boundary

•  Consider efficiency 
measures

•  Select specific lands 
for inclusion within 
Metro UGB as 
needed

Counties implement 
rural reserves by 
conforming their 

comprehensive plans


